Wilcox Oil Superfund Site
Bristow, Oklahoma

DA
9515663



Background

125 Acres located in Bristow, Creek
County, Oklahoma

Compromised of the former Lorraine and
Wilcox Oll Refineries

Operated from 1915 to 1965

Site includes remnants of oll refining
operations and tank farms
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Enforcement

e Site Visit November 13, 2012

— Conducted research at local library

e Old phone directories
e Historical records and documents of the area

— Retrieved deeds from county clerk



« Corporate Research

— Documents Requested From Delaware
Secretary of State
 Interocean QOll
* Producers Oll
Transcontinental Oll
Continental Petroleum (Continental Refinery)
Marathon Oll
Ohio Oll
— Contract support to finalize title work and
corporate research. Expected to be completed
April 30, 2014.

— Library Research conducted at Dallas Public
Library of Moody’s Industrial Journal’s



e 104(e) Issued

— Kinder Morgan (El Paso Energy, Tenneco,
Wilcox) October 25, 2012

» 1000 page response

— Chevron (Texaco) April 23, 2013
* 90 page response

— ConocoPhillips April 23, 2013
e 29 page response



Next Steps

* Notice Letters issued May 30, 2014
* RI/FS Negotiations begin June 2014



Removal Activities

 Removal section plans to install a cap and
lock on a well, along with fencing and
signage for oily pit areas behind residential
homes. Work planned to be complete In
early March.

« Air sampling Is currently being discussed
between ODEQ, remedial and removal.



Site Team

Bart Canellas RPM
Mark Hayes OSC
Marvin Benton Attorney

Lance Nixon Enforcement Officer
Bill Little CIC
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